
S/N PROJECT WARD CONTRACTOR START
DATE DURATION APPROVED

AMOUNT CONTRACT SUM CONSTRUCTION STATUS

1 Construction of Police post in Kasupe
Ward Kasupe Ward Betang Energy and

Construction 5/30/2024 4 Months 1,217,794.62 1,217,794.62 Completed

2
Completion of 1x3 Classroom Block
at Kacheta Primary school in
Nakachenje

Nakachenje Ward Octane Investments
Limited 4/16/2024 4 Months 801,634.55 801,634.55 Completed

3
Construction of an ablution block for
Staff at Maano health post in
Mwembeshi Ward

Mwembeshi Ward Wadlis Construction 6/10/2024 4 Months 184,337.27 184,337.27 Completed

4
Construction of 1X3 Classroom block
at Shampule Primary school in
Chinyanja ward

Chinyanja Ward Hob-tech Investments 4/4/2024 4 Months 764,934.45 764,934.45 Completed

5 Completion of Maloni market shelter
in Namalombwe Ward Namalombwe Austemo General

Dealers Limited 4/19/2024 4 Months 799,069.43 799,069.43 Completed

6 Repair of Zulu borehole in
Mwembeshi ward Mwembeshi Ward Council 3,543.31 Completed

7 Fuel and Lubricants All Wards 300,000.00 Completed
8 Provision of electricity at Bissel

Community, Tubalange Kasupe Ward Salt Rivers Industries
Limited 8/22/2024 4 Months 64,000.00 64,000.00 Completed

9 Maintenance of selected feeder roads
in New farms Ward New Farms Ward Council 300,000.00 Completed

10 Maintenance of selected feeder roads
in Kalundu Ward Kalundu Ward Council 300,000.00 Completed

11
Construction of a Water Scheme at
Maano Health post in Mwembeshi
Ward

Mwembeshi Ward Greenlife Investments 6/10/2024 4 Months 208,300.00 208,300.00 Completed

12
Mothers shelter (Prefab) (Purchase of
benches and tables at Kazimva
Clinic)

Namalombwe Ward ALLG Enterprises 47,500.00 47,500.00 Completed

13 Completion of maternity wing in
New Farms Ward Farms Ward Avies Link Trading

Limited 8/29/2024 4 Months 532,704.29 532,704.29 Completed
14 Servicing of road Machinery All Wards 100,000.00 Completed
15 Provision of electricity at Balmoral

Primary School Mount Makulu T.O Engineering 12/3/2024 4 months 398,000.00 398,000.00 Completed

16 Construction of Chibonta Health Post
in Mundengwa Ward Mundengwa Ward Transatlantic Ventures

Limited 4/19/2024 4 Months 589,219.18 582,553.63 Completed

17
Completion of 1x3 CRB at Lusaka
West Day Secondary school in
Nyemba Ward

Nyemba Ward Talina Logistics Limited 9/18/2024 4 Months 800,000.00 784,042.74 Completed
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18 Construction of a Clinic lab at
Makeni GRZ in Chilongolo Ward Chilongolo Ward Sprouts Cooperation

Limited 6/4/2024 4 Months 1,498,000.00 1,179,303.30 Completed

20
Construction of a Radiological
Building for X-Ray Machine for
Chilanga urban clinic in Chilanga
Ward

Chilanga Ward Mentech Investment
Limited 5/28/2024 4 Months 1,081,994.15 981,618.17

Contract terminated due to contractor
failing to complete within given
contract period

21 Construction of a market shelter in
Chinyanja Ward Chinyanja Ward Wasa Investments

Limited 10/29/2024 4 Months 1,613,062.04 1,511,716.84 Completed

22 Provision of electricity at Westwood
Primary School Chinyanja Ward Nzuri Engineering

Limited 9/25/2025 6 months 582,000.00 316,813.98 Completed

19
Construction of a Water Scheme at
Citadel Community school in
Chilanga Ward

Chilanga Ward 380,000.00 Under-going procurement after
approval of funding by CDFC.

23 Completion Chikondano Market
shelter in Kasupe Ward Kasupe Ward 60,000.00 Under-going procurement after

approval of funding by CDFC.

24
Completion of Mwembeshi
Development Staff house in
Mwembeshi Ward

Mwembeshi Ward Bahumi Investments
limited 9/23/2025 6 months 420,289.16 419,815.57

30% complete, Roofing completed.
Expected to be completed by March
2026

25
Supply and Delivery of furniture for
Kasupe Police post and connection to
Zesco

Kasupe Ward Tuliyovwe Suppliers
Limited 7/28/2025 6 weeks 220,000.00 268,501.05 Completed

26 Supply and Delivery of of Furniture
for Nakachenje Rural Health Centre Nakachenje Ward 270,000.00 Under going procurement

proceedures

27
Supply and Delivery of furniture and
equipment for New Farms Martenity
Annex

New Farms Ward Hamilton Hill
Construction 8/22/2025 6 weeks 358,953.88 326,350.00 Completed

LOT 1 SUPPLY AND DELIVERY
OF 140 SCHOOL DESKS AT
KACHETA PRIMARY AND
SECONDARY SCHOOL IN
NAKACHENJE WARD

MONUMENT OAK
INVESTMENT
LIMITED

189,000.00 140 desks Delivered. Completed

LOT 2 SUPPLY AND DELIVERY
OF 200 SCHOOL DESKS AT
SOSCO COMMUNITY AND
HOPE COMMUNITY SCHOOL
CDF 2023

MONUMENT OAK
INVESTMENT
LIMITED

270,000.00 under-going fabrication by suppliers

LOT 3 SUPPLY AND DELIVERY
OF 130 SCHOOL DESKS AT
LUSAKA WEST PRIMARY
AND SECONDARY SCHOOL IN
NYEMBA WARD

SPROUTS
CORPORATION
LIMITED

175,500.00 under-going fabrication by suppliers

LOT 4 SUPPLY AND DELIVERY
OF 200 SCHOOL DESKS AT
CHILANGA PRIMARY
SCHOOL IN CHILANGA WARD

SPROUTS
CORPORATION
LIMITED

260,000.00 under-going fabrication by suppliers

28 Procurement of 1000 Desks 1,500,000.00



LOT 5 SUPPLY AND DELIVERY
OF 150 SCHOOL DESKS AT
MWEMBESHI DAY
SECONDARY SCHOOL IN
MWEMBESHI WARD

KAYS
CONSTRUCTION
LIMITED

180,000.00 under-going fabrication by suppliers

LOT 6 SUPPLY AND DELIVERY
OF 180 SCHOOL DESKS AT
WESTWOOD PRIMARY
SCHOOL AND MAANO
PRIMARY SCHOOL CDF 2023

KAYS
CONSTRUCTION
LIMITED

216,000.00 under-going fabrication by suppliers

Total 15,395,336.33 10,794,138.84
Yearly Allocation 15,324,450.00 (70,886.33)

28 Procurement of 1000 Desks 1,500,000.00


