
No. Project Name Ward Scope of Works Contractor Allocation
ZMW Contract Sum Status

1 Supply and Delivery of an 8x4 Tipper Truck
(30Tons). All Supply and Delivery of an 8x4 Tipper

Truck (30Tons). Comco Motor Zambian Limited 2,900,000.00 2,408,620.69 Completed and Delivered

2 Construction of a police post at Near Mondengwa
Rural Health Centre Mondengwa

Type 1 Full police construction and solar
powered water reticulation and solar
powered

Cakel Enterpries Limited 1,350,000.00 1,215,105.03
Contractor on site, Approximately 40% of the works
done, expected to be completed by end of December,
2025

3 Construction of a 1x3 Classroom Block at
Namalombwe Primary School Nyemba Construction of a 1x3 Classroom Block at

Namalombwe Primary School Ledor Limited 1,150,000.00 893,673.27
Contractor on site, approximately 40% of the work
done, expected to be completed by end of December,
2025

4 Pothhole Patching along Kasupe Road Kasupe Pothhole Patching along Kasupe Road Council 350,000.00 350,000.00 Works in progressy. 60% completed

5 Construction of Ablution block and Water
reticulation system at Maloni Market

Namalombw
e

Construction of an ablution block upgrade
and installation of a 10000L capacity Zesco
powered water reticulation system at
Maloni Market

Terra Engineering Consultants and
Contractors Limited 800,000.00 759,646.55

Contractor on site, approximately 30% of the work
done, expected to be completed by end of December,
2025

6
Upgrading of 3No Boreholes to Solar powered
water reticulation system in Dolomite Community,
Geneva Community School and UCZ

Namalombw
e

Upgrading of 3No Boreholes to Solar
powered water reticulation system in
Dolomite Community, Geneva Community
School and UCZ

Jayworld Investment Limted 730,000.00 699,414.97 Contractor on site, approximately 20% of the work
done.

7 Construction of a Clinic in Mwembeshi Prisons Mwembeshi Construction of a clinic Nechaga Enterprises Limited 1,700,000.00 1,543,074.52
Contractor on site, Approximately 40% of the works
done, expected to be completed by end of December,
2025

8 Procurement of 400 banker bed matresses Chinyanja 400No. Single Bed Matresses Essence Innovations 462,300.00 462,300.00 Completed and Delivered

9 Construction of an Ablution at Kacheta Primary
School Nakachenge

Construction of a combined ablution block
and water reticulation system at Kacheta
Primary School

Bluewood Contractors Limited 1,400,000.00 1,285,248.72
Contractor on site, Approximately 30% of the work
done, expected to be completed by end of December,
2025

10 Construction of an Incinarator Nakachenje Construction of an incinerator, placenta pit,
ash pit and fencing Nemset Construction 180,444.13 354,076.66 Contractor on site, under 10% of the work done,

expected to be completed by end of December, 2025

11 Construction of a 1x3 Classroom block at St
Micheal Secondary School Kalundu Construction of a 1x3 Classroom block at

St Micheal Secondary School Evolve Construction and Services 1,150,000.00 1,028,982.15 Contractor on site, approximatly 40% of the work done,
expected to be completed by end of December, 2025

12
Siting, drilling and installation of 20000L capacity
solar water reticulation System in Kalundu Zesco
compound

Kalundu
Siting, drilling and installation of 20000L
capacity solar water reticulation System in
Kalundu Zesco compound

470,000.00 Under going procurement procedures.

13
Siting, drilling and installation of 20000L capacity
solar water reticulation System in Linda Malupili
Compound

Mt Makulu
Siting, drilling and installation of 20000L
capacity solar water reticulation System in
Linda Malupili Compound (6" Drilling
Upto 120m)

Kamprod Investments Limited 490,000.00 413,441.48 Contractor on site, under 10% of the work done,
expected to be completed by end of December, 2025

14 Supply and Delivery of Laboratory Equipment at
Makeni GRZ Clinic Laboratory Chilongolo

Supply and Delivery of Laboratory
Equipment at Makeni GRZ Clinic
Laboratory

850,000.00 Under going procurement procedures.

15 Installation of Fixtures, Counter Tops and
Furniture in Makeni GRZ Clinic Laboratory Chilongolo

Construction installation of Cabinets
Counter Tops and Furniture in Makeni
GRZ Clinic Laboratory

850,000.00 Under going procurement procedures.

16 Repair, Servicing and Insurance of Earth Moving
Equipment All Repair, Servicing and Insurance of Earth

Moving Equipment 500,000.00 500,000.00 On going
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17 Maintenance 3Km of earth/gravel roads Mt Makulu Road formation of the selected roads in the
ward Council 260,000.01 260,000.01 Works in progress approximately 30% of the works

done.

18 Maintenance 2.8Km of earth/gravel roads Mwembeshi Grading and spot gravelling of selected
roads within the ward Council 800,000.00 800,000.00 Works in progress approximately 80% of the works

done.

19 Maintenance 2.8Km of earth/gravel roads New Farms Grading and spot gravelling of selected
roads within the ward Council 800,000.00 800,000.00 Works completed, aproximately 8.8Km of Ndipo and

other roads done

20 Maintenance 2.8Km of earth/gravel roads Chilongolo Grading and spot gravelling of selected
roads within the ward Council 800,000.00 800,000.00 Works completed, aproximately 7.4Km of Bunde

oriental and other roads
21 Grading of 2Km of earth/gravel roads Mt Makulu Grading only of selected roads in the ward Council 78,013.69 78,013.69 Works in progress

22 Maintenance 2.8Km of earth/gravel roads in
Musamba Compound Chilanga Grading and spot gravelling of selected

roads within the ward Council 800,000.00 800,000.00 Works completed, aproximately 10.4Km of roads in
Musamba area and other roads

23 Supply and Delivery of 1500 Double Sitter Desks All Supply and Delivery of 1500 Double Sitter
Desks Several Suppliers 2,250,000.00 2,250,000.00 Delivered

21,120,757.83

No. Project Name Ward Scope of Works Contractor Allocation
ZMW Contract Sum Status

1 Procure and Install a 12KVA Solar power system at
Chilanga Urban Clinic Chilanga Supply and Installation of 12KVA solar

system Nac-City Empire Enterprise 309,859.00 300,300.00 Completed

2 Procure and Install a 10KVA Solar power system at
Makeni GRZ Rural Health Centre Chilongolo Supply and Installation of 10KVA solar

system Thengai Enterprises 277,460.00 266,096.00 Completed
Total 587,319.00 -
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